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Analysis

TOP SECRET CHESS RUFF

PUBLICATIONS DIVISION

STATUS REPORT
4 May 1962

PDSR 34/62

Editorial a.‘nd/or graphical support was furnished during the period of
27 April - 3 May 1962 on the following projects , wWhich are in the analysis

stage.

JN-143/61 USSR Interferometer Study

JN-1T4/61 Kamchatka GM

JN-181/61 B Unidentified Grid Pattern, Qtar USSR
JN-253/61 Dodonovo AE complex

JN-314/61 Tyura Tam MRC

JN-335/61 Soltsy and Karankut AF AE Storage Site

|

JN-34T7/61 Slavgorod U/I Plant

JN-3k9/61 Donok & Tambou Missile Storage

IN-li /62 Omsk Test Facility Comparison

JN-5/62 Tomsk AE Complex Updating

JN-19/62 Comparative Analysis of Special Storage Areas
JN-58/62 Ashkabad Possible BW/CW Test Area

JN-90/62 Palanga SA-3 Site

P-13/62 Ephemeris for Mission 9031

C-326/62 IZ

M-107/62 TALENT Iisting - 1956 through December 1961
Production

The division is processing the following projects.

50X1

250X1

250X1

(Date shown with each

entry is the date the material was received for processing; percent of completion
refers to FD work only.)

JN-24 /59 Aral Seal BW/CW Study
JN-290/61 Novays Zemlya Test Site
JN-293/61 Karabash Possible AE Support
JN-305/61 KH Coverage Oualitvy Analwvsis

TOP SECRET CHESS RUFT

23 Apr 62
2 May 62
2 May 62

12 Apr 62

26 Apr 62

10% complete
10% complete
0% complete
85% complete
75% complete D0X1

HARBEE 1A ThEENT-fmvs

4

GHANRELS QsLY

Declassified in Part - Sanitized Copy Approved for Release 2013/09/18 : CIA-RDP78B05707A000500080036-3



Declassified in Part - Sanitized Copy Approved for Release 2013/09/18 : CIA-RDP78B05707A000500080036-3
' N/ -t T ;

TOP SECRET CIIESS RUTS

HANDLE W Frasyry
RHAHRTIC ney
Declassified in Part - Sanitized Copy Approved for Release 2013/09/18 : CIA-RDP78B05707A000500080036-3

‘ e e o/
; JN-26/62 CBR Briefing Boards, Vu-graphs 12 Apr 62 90% complete
: JN-83/62 MCI for Mission 3072 3 May 62 95% complete
JN-88/62 Briefing Boards for Mission 9032 25 Apr 62 80% complete
JN-89/62 MCI for Mission 3069 2 May 62 95% complete
P-305/61 Procedures for Measuring Heights 26 Apr 62 0% complete
in TALENT
P-26/62 MCP for Mission Q022 3 May 62 0% complete 1
25 Apr 62 80% complete 20X
*C= 10402 A ATea Study, leos, Vietnam (Mosaic) 16 Mar 62 80% complete
C-184/62 B Area Study, Iaos, Vietnam EMosaic 28 Mar 62 5% complete
M-65/62 Briefing Boards (TP & DS) 23 Maxr 62 50% complete
M-6T7/62 Addition to Split Board 26 Mar 62 0% complete
*¥Awvaiting PI Support
C@leted
The following projects were either in Reproduction or had been disseminated
as of c.o0.b. 3 May 1962:
Project No. Publication No. Short Title To Repro Dissem
20 Apr 62 27 Ap15 039
JN=-2297 0L NPIC/R-10L7/62 Brueck U/I Construction 25 Apr 62
JN-258/61 NPIC/R-59/62 TIMTR New Ares & Changes 25 Apr 62
JN-292/61 NPIC/R-57/62 Missile-related Instrument- 24 Apr 62 30 Apr 62
ation & Comm Facilities,TT
JN-309/61. NPIC/R-1015/62 Rudisleben SAM Sites 23 Apr 62 2 May 62
JN-330/61 " NPIC/R-1018/62 Karaburun & Durres SSM 30 Apr 62
JN-336/61 NPIC/R-1016/62 Magdeburg SAM Site 23 Apr 62 2 May 62
JN-345/61 . NPIC/R-63/62 Kaliningrad.Suspect MRBM 2 May 62
JN-3/62 NPIC/R-~58/62 SSATC Assoc SP-2 Site 24 Apr 62 30 Apr 62
JN-61/62 NPIC/R-1019/62 MCI for Mission GRC 106 30 Apr 62
JN-69/62 NPIC/R-56/62 MCI for Mission 3071 23 Apr 62 2 May 62
JN-69/62 NPIC/R-56/62 Addendum to NPIC/R-56/62 2T Apr 62 2 May 62
JN-85/62 NPIC/R-1020/62 Canton Broadcasting Station 3 May 62
JN-86/62 NPIC/R-60/62 OAK for M 9032 - Part 1 26 Apr 62 2T Apr 62
JN-86/62 NPIC/R-61/62 OAK for M 9032 - Part II 27 Apr 62 27 Apr 62
JN-86/62 NPIC/R-62/62 OAK for M 9032 - Part ITI 28 Apr 62 29 Apr 62
JN-86/62 NPIC/R-60,62/62  Erratae for NPIC/R-60,62/62 3 May 62
P-214/61 NPIC/MCP-12/62 MCP for Mission G 3038 25 Apr 62
P-~9/62 NPIC/MCP-9/62 MCP for Mission G 3066 23 Apr 62 2 May 62
P-17/62 NPIC/MCP-13/62 MCP for Mission G 3069 25 Apr 62
P-19/62 NPIC/MCP-10/62 .MCP for Mission G 3072 23 Apr 62 30 Apr 62
P-20/62 NPIC/MCP-1004/62 MCP for Mission GRC 106 13 Apr 62
P-22/62 NPIC/MCP-14/62 MCP for Mission G 307k 25 Apr 62
C-294 /62 Cuban Military Study 30 Apr 62
C-318/62 Mission Status Board (DFD) 28 Apr 62
M-100/62 Charts for NPIC Quarterly 30 Apr 62
Report
M-101/62 Cover Sign 30 Apr 62
M-102/62 Mounting Map (OD) 1 May 62
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* M-103/62 NPIC/I-4/62 TKH.[isting for February & 2 May 62
March 1962
M-10k/62 NPIC/1-3/62 TALENT Listing for February 2 May 62
&-March 1962 '
M-106/62 Headliner (TTD) 3 May 62
M-108/62 Form (TID) 3 May 62
M-~109/62 Headliner & Varityper (PAD) 3 May 62
M-110/62 Deily Record (GAB) 3 May 62
M-111/62 Form {AS) 3 May 62
Backlog
In addition to the projects listed in preceding sections of this report
there were 65 National and 5 CIA projects to which editors and graphical ana-
lysts had been essigned as of c.o.b. 3 May 1962.
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Chief, Publications Division, NPIC
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